Portland Public Schools

Ocean Avenue Elementary School

Concept Approval
March 12, 2008

PROPOSED PROJECT SCHEDULE

Activity Date
Site Public Hearing / Straw Poll 12/13/07
Site Approval 01/09/08
Concept Public Hearing / Straw Poll 03/03/08
Concept Approval by State Board of Education 03/12/08
Referendum Date June-08
Final Design & Funding Approval by State Board of Education November-08
Construction Documents Complete/Final Review December-08
Project out to Bid January-09
Bid Opening February-09
Final Funding Approval by the Commissioner of Education February-09
Bond Date Spring 09
Substantial Completion May-11
Occupancy June-11

SQUARE FOOT ANALYSIS

Space Definition State/Local Local Only
New Construction 68,348 0
Renovation 0 0

Concept Schedule 3/6/2008
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